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Highlights for the Month of January 2013 

Statistical Abstracts 
This is the monthly progress report of Citizens’ Voice Project for the reporting period of January 2013. The table below 
highlights the key achievements during the month as well as cumulative status as of January 31, 2013.  

 
S. # Indicators 

During the month 
of January 2013 

Cumulative as of 
31 January, 2013 

A
P

P
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C
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&
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R
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N
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1.0 Applications Received 0 824 

1.1 Technical Review Committee Reviews 0  766 

1.2 Grant Management Committee Reviews 13 240 

1.3 Project Steering Committee Reviews 44 184 

2.0 Applications Recommended to USAID for Award 48 135 

2.1 Approved for Award by USAID 3 63* 

2.2 Approval in process at USAID 48 65 

3.0 Grant Agreements Signed with Applicant Organizations 3 55 

3.1 Grant agreements under process 4 7 

3.2 Grants not awarded after USAID approval 0 1** 

4.0 Funds Committed to Grantees by USAID in USD 384413 6270971 

5.0 Funds Disbursed to Grantees in USD  368261 1,362,578 

M
&

E 

6.0 Pre-Award Assessments 34 257 

6.1 Operational Pre-Award Assessments 20 140 

6.2 Programmatic Pre-Award Assessments 14 117 

7.0 Post-Award M&E Visits 2 78 

7.1 Operational M&E Visits 0 25 

7.2 Programmatic M&E Visits 2 53 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 55 301 

9.0 Long-Term Institutional Trainings and Training of Trainers 1 6 

9.1 Number of Males Trained 16 80 

9.2 Number of Females Trained 2 18 

10.0 PMP Workshops 1 3 

10.1 Number of Males Trained 16 40 

10.2 Number of Females Trained 4 9 

11.0 Quick Impact Trainings (Programmatic) 1 4 

11.1 Number of Males Trained 13 57 

11.2 Number of Females Trained 4 13 

12.0 Quick Impact Trainings (Operational) 0 5 

12.1 Number of Males Trained 0 74 

12.2 Number of Females Trained 0 10 

13.0 Trainings for TDEA and Project Staff 2 4 

13.1 Number of Males Trained 5 58 

13.2 Number of Females Trained 4 18 

14.0 Capacity Action Plans Developed 29 301 

14.1 Pre-Award Conditions Agreed Upon 0 1 

14.2 Pre-Award Conditions Met 0 1 

14.3 Post-Award Conditions Agreed Upon 29 300 

14.4 Post-Award Conditions Met 0 53 
*This figure includes one application (The Network for Consumer Protection) that was directly approved by USAID. 
** This refers to an application submitted by Semiotics which was later withdrawn by the organization. 



Page - 4 - of 33 

 

 
Applications received, pre-award grants processing and disbursement of funds 

 During the quarter, 13 applications were reviewed by the Grants Management Committee (GMC), bringing the 
cumulative number to 240 and 44 were reviewed by the Project Steering Committee (PSC), bring the cumulative 
number to 184.  

 During the month, Citizens’ Voice Project recommended 48 applications for award to USAID, while the total 
number of recommended applications is 135. Out of the 135 recommended applications, 63 stand approved by 
USAID while 48 are in process at USAID.  

 Citizens’ Voice Project signed grant agreements with 3 partner organizations, while the total number of partner 
organizations under the Project has increased to 55.  

 Citizens’ Voice Project disbursed US $368261 during the reporting period, raising the total disbursed amount to 
US $1,362,578. 

 
Monitoring and Evaluation 

 20 operational and 14 programmatic pre-award assessments were conducted during the reporting period. The 
Project has thus far conducted 140 operational and 117 programmatic pre-award assessments to date.  

  The Project conducted 2 programmatic post-award visits, while cumulative figures stand at 53. 
 
Capacity Building 

 In terms of capacity building, 18 persons from 9 organizations participated in 1 week-long Not-for-Profit 
Management courses held at COMSATS IIT, Islamabad. 

 20 persons from 10 partner organizations under Education Sector Reforms participated in PMP workshops held 
in January. 

 17 persons from 9 partner organizations under Legislative Governance, Tax Collection and FCR received Quick 
Impact Training on Voice and Accountability. 

 
Other events and meetings 

 During the month of January, two Project Steering Committee (PSC) meetings were held. The meeting on 
January 8 was convened to discuss the Fifth Grants Cycle on Elections, legislative governance applications, and 
applications recommended by GMC under the thematic areas of ‘Citizens’ Awareness for Higher Female Voter 
Turnout’ and ‘Citizens’ Voice and Accountability for Youth Development’.  

 The second PSC meeting was held to review the evaluation criteria for selecting applications at the Technical 
Review Committee (TRC) level, examine the progress of YES and The Network, and discuss Monitoring and 
Evaluation updates. 

 The Chief of Party, Procurement Officer and Finance Officer of Citizens’ Voice Project participated in an Anti-
Fraud Hotline meeting on January 30, 2013 in order to learn more about the Hotline and benefit from knowing 
better how to prevent fraud.   

 The Chief of Party, Procurement Officer and Finance Officer of Citizens’ Voice Project participated in an Anti-
Fraud Hotline meeting on January 30, 2013 in order to learn more about the Hotline and benefit from knowing 
better how to prevent fraud.   
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1. Monitoring, Evaluation and Research 
1.1. Program Development and Research 
1.1.1. Application Reviews, Approvals and Application Revisions 
During the month of January, a PSC meeting was held to review applications received under the thematic areas of 
‘Citizens’ Awareness for Higher Female Voter Turnout’ and ‘Citizens’ Voice and Accountability for Youth Development’. 
PSC gave specific comments about the former thematic area for further improvements and changes and shortlisted 8 
applications in the latter thematic area. In light of PSC recommendations, summaries of 36 applications under ‘Citizens’ 
Awareness for Higher Female Voter Turnout’ were developed by the Unit and presented to GMC.  
 
The Unit also prepared the following summaries: 

 10 summaries of ‘Citizens’ Voice for Effective Grievance Redress through the Offices of Ombudsmen’, which 
were also uploaded on the GMIS system. 

 8 summaries of ‘Citizens’ Voice for Independent, Free and Responsible Media’. 
 
PDR Unit also coordinated with applicant organizations to revise their applications: 

 In the light of Grant Management Committee (GMC) comments, Program Development and Research (PD&R) 
Unit collaborated with Takhleeq Foundation and Channab Development Foundation under the thematic area of 
‘Citizens’ Awareness for Higher Female Voter Turnout’ to revise their applications. 

 In the light of further directions of GMC/PSC, Civil Society Support Program (CSSP) and College of Youth Activism 
and Development (CYAAD) applications under ‘Citizens’ Voice and Accountability for Youth Development’ were 
revised. 

 
1.1.2. Fifth Grants Cycle 

 A consultation meeting with the FAFEN secretariat was held to discuss the FAFEN 2008 Elections data about 
polling stations and determine the areas that would be targeted separately by Citizens’ Voice Project and FAFEN 
since FAFEN is also implementing a project on increasing female voter turnout.  

 The assessment matrix for evaluating applications was also revised in order to better scrutinize the grant 
applications under Fifth Grants Cycle. 

 
1.1.3. Miscellaneous 

 The Chief of Party, Mukhtar Ali, conducted a training session for PD&R and Monitoring and Evaluation (M&E) 
Units in order to build their capacity to work in a more efficient way. This was three hours long session held on 
January, 24, 2013. The title of the training was "Governance: Concepts, Context and Challenges". 

 The baseline, Citizens Report Cards (CRCs), research methodologies and reports of some of the grantees of grant 
cycles 1, 2 and 3 were reviewed in order to give them further insights and comments about of the further 
changes in them for conducting baseline, CRCs, research and so forth. Details are as follows: 
 

Area  ORGANIZATIONS 

BASELINE WESS, DADO, READ FOUNDATION 

REPORT CARD  ABKT,DEVCON 

CASE STUDY PAK WOMEN 

 
1.2. Monitoring and Evaluation: 
1.2.1. Pre-Award Support for the Award of Grants 
1.2.2. Pre-Award Support for the Award of Grants 
During the month of January 2013, Monitoring and Evaluation (M&E) Unit provided pre-award support for the award of 
grant to Techno Green Associates (TGA) which included revision of the applicant’s work plan, development of milestones 
and suggesting conditions to the Grants Unit to be negotiated and agreed upon with the applicant.  
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The Unit conducted 14 programmatic pre-award assessments of the short-listed applicants. The consolidated list of 
these 14 applicants with their risk level is given in the table below whereas the detailed list is attached as Appendix 1A. 
 

Thematic Area  
Cycle Number of 

Applications 
Risk Category 

Low Medium High 

Citizens' Awareness for Higher Female Voter Turnout 4 13 2 10 1 

Citizens’ Voice and Accountability for Youth 
Development 

4 1 1  
 

 
1.2. 3. Post-Award Monitoring: 
M&E unit provided support and facilitation, and later approved advocacy material and appointment of personnel of the 
Cycle 1, 2 and 3 sub-awardees, details of which are as follows: 
 

Cycle 1 

Thematic Area Grantee Name  
 

Type of Advocacy/Other 

Improving water rights Participatory Efforts for health 
environment (PEHE) 

Two training manuals 

AWAZ CDS One poster and approval of project 
coordinator/manager 

GINI One banner/standee and approval of project 
coordinator/manager 

Municipal Oversight 
 

Association of Global Humanists and 
Ethics (AGHE) 

Two training manuals 

Association for Behavior and Knowledge 
Transformation (ABKT) 

Three Banners and 1 training manual 

Energy Sector Reforms 
 

The Network for Consumer Protection 1 Policy Brief and 1 bill board 

Semiotics 1 seminar advertisement 

 
 

Cycle 2 

Thematic Area Grantee Name  
 

Type of Advocacy/Other 

Education Sector Reforms 
 

Pakistan Education Society 1 Advertisement (for hiring staff & consultants) 

Organization for Human Development 
(OHD) 

1 Advertisement (for hiring staff & consultants) 
and 1 training manual 

Sudhaar Society 1 banner 

 Legislative Governance 
 

YES 1 seminar advertisement 

Pak Women 1 Banner, 3 posters and 1 quarterly newsletter 

Hamdam Development Organization 
(HDO) 

1 Banner and 5 Posters/Stickers 

 

Cycle Thematic Area Applicant Name Number of Applications 

Work plans 
Revised 

Milestones 
Developed 

Conditions 
Suggested 

3 Energy Sector Reforms Techno Green Associates (TGA) 1 0 1 
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Cycle 3 

Thematic Area Grantee Name  
 

Type of Advocacy/Other 

Citizens’ oversight for 
transparency and 
accountability mechanism 

Sindh Rural Support Program (SRSP) 3 Banners and 1 advertisement (for hiring staff 
& consultants) 

NGOs Development Society (NDS) 1 advertisements (for hiring staff & consultants) 
and 1 approval of project coordinator/manager 

Kianaat Development Association (KDA) 1 approval of project coordinator/manager 

Community Development Foundation 
(CDF) 

1 approval of project coordinator/manager 

Development Resources Solution 1 approval of project coordinator/manager 

Citizens' engagement and 
accountability for an 
effective local Government 
System 

Awareness on Human rights social 
development and action society 
Balochistan 

1 approval of project coordinator/manager 

Al Mustafa Welfare Association 1 banner and 1 advertisement (for hiring staff & 
consultants) 

Energy Sector Reforms AJK Rural Support Program 1 approval of project coordinator/manager 

Sustainable Solution (PVT) Limited 1 approval of project coordinator/manager 

RINP 1 banner and 1 approval of project 
coordinator/manager 

PWO 2 approvals of project coordinators/managers 

SPO 1 approval of project coordinator/manager 

FCR STEP 1 Banner, 1 training Manual 

 
In addition to the above advocacy material approvals, the unit also shared the monthly/quarterly reporting formats with 
13 grantees and reviewed 32 Monthly/quarterly reports received from the grantees.  
 
Based on the unit’s post-award field-monitoring plan for the First, Second and Third Grants Cycle sub-awardees, the 
post-award field visits of the following sub-awardees were carried out in the month. The details are as follows: 

 
 
 
 

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. targets vs. 
achievements), verified the activities of sub-awardees as per their monthly progress reports and provided guidance for 
the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, events reports, and 
necessary documentation.  
 
Major activities implemented during the month of December, 2013 have already been documented in the previous 
report. The activities implemented during the month of January will be shared in the February 2013 report.  
 
1.2.4. Miscellaneous  

 A presentation was given to the PSC and the GMC on Citizens’ Voice Project M & E system and  sub awardee 
progress 

 Based on the GMC recommendations warning letters were issued  to 10 sub awardees with unsatisfactory 
performance 

 

Cycle # Name of Grantees Visited # of Field Visits 

2 Pakistan Education Society (PES)  1 

3 DTCE 1 
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2. Finance, Grants and Compliance 
2.1. Grants 
2.1.1. Pre-Award Assessments 

 In January 2013, the Grants Unit issued four task orders for thirteen pre-award rapid assessments of 
organizations that had applied under Cycle 4, the breakup of which is as follows: 

o One assessment to Anjum Asim Shahid Rahman-Grant Thornton (AASR-GT). 
o Four assessments to Avais Hyder Liaquat Nauman Chartered Accountants (AAHLN). 
o Four assessments to UHY Hassan Naeem & Co Chartered Accountants.  
o Four assessments to HLB Ijaz Tabussum & Co Chartered Accountants (HBL). 

 Grants Unit received 20 pre-award assessment reports: 
o 12 reports from AASR-GT from an earlier task order). 
o 4 reports from AHLN.  
o 4 reports from UHY. 

 
2.1.2. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for the applications recommended 
by Grants Management Committee (GMC) under Cycle 4.  
 
2.1.3. Award of Grants 
Three grants were awarded during January 2013, details of which are provided below: 

 Two grants under the thematic area ‘Citizens’ Advocacy for Implementation of 18th Amendment” under Cycle 3 
were awarded, both of which relate to Punjab.  

 One grant under the thematic area ‘Energy Sector Reforms’ of Cycle 3 was awarded, also relating to Punjab.  

 

Theme Nation-
wide 

Punjab Sindh KPK FATA Balochistan GB AJ&K Total 

18th Amendment 0 2 0 0 0 0 0 0 2 

Energy Sector 
Reforms 

0 1 0 0 0 0 0 0 1 

Total 0 3 0 0 0 0 0 0 3 
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Overall Snapshot of Grants under Contract 
 

Thematic Area Cycle 
No. of Grants 
Allocated for 
Award in RFA 

No. of Grants 
Recommended by 

PSC to USAID 

No. of Grants 
Approved by 

USAID 

Signed 
Awards 

1. Citizens’ Awareness for Higher 
Female Voter Turnout 

Fourth 20 17 0 0 

2.  Citizens’ Voice for Independent, 
Free and Responsible Media 

Fourth 10 8 0 0 

3. Citizens’ Voice and Accountability 
for Youth Development 

Fourth 20 21 0 0 

4. Citizens’ Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen 

Fourth 10 10 0 0 

Total   60 56 0 0 

1. Citizens’ Engagement and 
Accountability for an Effective Local 
Government System 

Third 5 11 5 3 

2.  Citizens’ Advocacy for 
Implementation of 18th Amendment 

Third 8 8 5 5 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective 
Implementation of the Frontier 
Crime Regulations (FCR) Reforms 

Third 2 5 2 2 

4. Citizens’ Voice for Transparent 
and Accountable Mechanism 

Third 6 10 8 5 

Total   31 43 29 23 

1.Citizens' Voice for Effective 
Legislative Governance  

Second 15 5 5 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 
Accountability in Tax Collection 
Sector 

Second 10 1 2* 2 

4. Advocacy for Strengthening Legal 
Framework for NPOs 

Second 2 0 0 0 

Total   37 18 19 17 

1. Energy Sector Reforms First 10 4 4 4 

2. Improving Water Rights First 4 4 4 4 

3. Citizens oversight on Municipal 
Services 

First 10 10 7 7 

Total   24 18 15 15 

Grand Total  152 135 63** 55 
*While PSC recommended one application to USAID, one was directly approved by USAID (The Network for Consumer Protection). 
**Difference between approved and signed grants is due to the fact that 3 applications are going through negotiations, 1 application 
was withdrawn by the applicant (Semiotics) and 4 have been put on hold for the time being for several reasons. 
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2.1.4. Pre- and Post-Award Conditions 
Keeping in view the pre-award risk assessments, pre- and post-award conditions were agreed upon with the three sub-
awardees under Cycle 3. Purpose of these conditions is to ensure that sub-awardees improve their systems and 
procedures for efficient implementation of the project as well as for long-term institutional development. Later, the 
Grants Unit, along with Monitoring and Evaluation (M&E) Unit, tracks the sub-awardees’ performance in terms of 
meeting such conditions.  
 
2.1.5. Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The Asia Foundation (TAF) team and project team for grants coordinated with sub-awardees 
for any issues that they faced and guided them about the required standards of record keeping and reporting for USAID 
grants. 
 
2.1.6. Preparation for Fifth Grants Cycle 
The Grants Unit prepared the budget template for Cycle 5 as well as prepared the RFA for Cycle 5. 
 
2.2. Finance 
During the month of January 2013, Annual Audit for 2011-12 was concluded at the Project Office by KMPG. The exit 
conference is scheduled to be held in the 2nd week of February 2013. Besides this, the Finance Unit continued to 
perform a range of routine functions including financial management, submission of reports to the USAID, payments to 
sub-contractors, and other functions relating to compliance with USAID regulations and TDEA policies. 
 

Line Items Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7   Total 

June '11 Jul-Sep '11 Oct-Dec '11 Jan-Mar '12 Apr-Jun '12 Jul-Sep 
'12 

Oct-Dec '12 Jan '13 Jun '11-Jan '13 

Salaries & 
Wages 

              
745,248  

           
3,316,744  

           
7,074,031  

         
10,467,447  

         
10,743,290  

         
11,039,217  

         
15,974,023  

        
5,272,440  

         
64,632,440  

Fringe Benefits                 
61,968  

              
459,308  

              
843,789  

           
1,224,262  

           
1,205,076  

           
2,250,329  

           
1,759,190  

        
1,112,906  

           
8,916,828  

Consultants                        
-    

                
91,761  

                
82,754  

                       
-    

            
(174,515) 

                       
-    

              
255,000  

                     
-    

              
255,000  

Travel,Trans & 
Per Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

           
231,763  

           
1,956,740  

Procurement               
769,669  

           
1,190,782  

              
495,400  

           
1,998,800  

              
176,280  

           
2,621,383  

           
5,425,662  

           
148,100  

         
12,826,076  

Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

           
434,985  

           
5,317,202  

Communication                 
20,000  

              
140,825  

              
629,973  

              
415,948  

              
187,435  

              
650,982  

              
604,218  

             
50,710  

           
2,700,091  

Subcontracts                        
-    

                       
-    

         
10,691,082  

         
18,355,436  

         
30,503,485  

         
67,748,700  

         
69,803,809  

      
28,889,624  

       
225,992,136  

Other Direct 
Cost 

           
4,245,600  

              
724,101  

           
3,961,881  

           
1,507,056  

           
4,374,561  

           
3,017,739  

           
2,003,568  

           
498,467  

         
20,332,973  

Fee                 
90,514  

              
488,758  

              
653,617  

              
787,506  

              
844,465  

           
1,018,877  

           
1,327,845  

           
369,903  

           
5,581,484  

TOTAL            
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,112,792  

         
98,949,683  

      
37,008,898  

       
348,510,970  
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       2.3. Compliance 

 AASR-GT team continued to perform compliance function in relation to procurement orders and transactions on 
monthly basis. It also worked on tax deduction of Staff Salaries for the period July 2012 to December 2012. 

 The team drafted the 3rd Semi Annual Compliance Report.  
 
3. Capacity Building 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
Programmatic Trainings 

 During the reporting month, contracts were signed with senior consultants, Mr. Akbar Nasir Khan and Mr. Saeed 
Ahmed Minhas.  

 Meetings were held with both consultants and a task order was issued for development and revision of 
modules, and delivery of sessions in the Fourth Quick Impact Training on Voice and Accountability, which was 
held for grantees from Legislative Governance, Tax Collection and Frontier Crimes Regulation (FCR) Reforms.  

 The training entitled ‘Strengthening Citizens’ Voice and Accountability’ was held from 30th January to 1st 
February, 2013 at Crown Plaza Hotel, Islamabad. Seventeen participants from nine grantee organizations 
attended this three-day training.  

 Mr. Akbar Nasir Khan delivered sessions on Structure and Functioning of Judiciary, Structure and Functioning of 
Executive, Conceptual Clarity on Voice and Accountability and Understanding Good Governance. The second 
consultant, Mr. Saeed Ahmed Minhas also delivered 4 sessions on Structure and Functioning of Legislature, 
Advocacy, Citizens Report Card (CRC) and Working with Media. 

 
Performance Management Plans Training 

 During the month of January, one workshop on Design and Implementation of Performance Management Plan 
(PMP) was organized for 10 grantee organizations implementing the project on Education Sector Reforms. 

 The workshop was held from January 8 to 10, 2013 at Margalla Hotel, Islamabad. Altogether 20 participants 
attended the three-day training. One more training was planned in the month from January16 to 18, 2013 but 
due to security reasons had to be postponed and will now take place in the first week of February. 

 Preparation for NPO Management Course consultative workshop was also initiated during January. CIIT 
developed a course that includes 11 modules, which is being delivered by CIIT and Institute of Business 
Management (IoBM), Karachi. Based on observations and feedback from the courses that have been conducted 
so far, it was felt that in order to further increase the efficacy of this course for the development sector, a 

Qtr 1 June '11 
2% 

Qtr 2 Jul-
Sep '11 

2% 

Qtr 3 Oct-Dec '11 
7% 

Qtr 4 Jan-Mar '12 
10% 

Qtr 5 Apr-Jun '12 
14% Qtr 6 Jul-Sep '12 

26% 

Qtr 7 Oct-Dec '12 
28% 

Jan '13 
11% 

Citizens' Voice Project Expenditure 

Qtr 1 June '11 

Qtr 2 Jul-Sep '11 

Qtr 3 Oct-Dec '11 

Qtr 4 Jan-Mar '12 

Qtr 5 Apr-Jun '12 

Qtr 6 Jul-Sep '12 

Qtr 7 Oct-Dec '12 

Jan '13 
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consultative workshop between academia and practitioners should be organized. For each module, two senior 
level practitioners from Trust for Democratic Education and Accountability (TDEA), The Asia Foundation (TAF) 
and/or Citizens’ Voice Project will be participating to give their feedback and share their learning with the 
concerned faculty members. This workshop will be conducted from 8th to 10th February, 2013 in Bhurban. 

 
3.1.2 Long-term Institutional Development Training 

 Under the Institutional Development component of Capacity Building Unit of Citizens’ Voice Project, one Not-
for-Profit Organizations (NPO) Management Course was organized at COMSATS Institute of Information 
Technology (CIIT), Islamabad from 21st to 27th January, 2013.   

 Total of 18 participants from 9 organizations attended the training. The organizations were from Jafarabad, 
Mirpur Khas, Lodhran, Muzafarabad, Jaccobabad and Quetta.  

 The modules offered were Compliance, Project Management, Monitoring and Evaluation, Financial 
Management, Proposal Writing, Procurement and Human Resource. 

 
3.2. TDEA 

 Two trainings of TDEA and Citizens’ Voice Project staff in Human Resource Management and Procurement 
management were held. A total of 9 staff members participated in the trainings.  

 
4. Administration and Procurement 
The procurement of the following items was completed during January 2013.  

 

Sr. # Qty. Items Status 

1 1 Honda City Procured from Honda Classic in the first week of January 2013. 

2 15 Laptops  Procurement process complete.  

 Waiting for signatures of the approving authority on the 
comparative statement for further processing. 

3 10 Digital Cameras  Procurement process complete.  

 Waiting for signatures of the approving authority on the 
comparative statement for further processing. 

4 6 UPS – 650 VA 
 

 Procurement process complete.  

 Waiting for signatures of the approving authority on the 
comparative statement for further processing. 

 
The inventory process was completed and tagged. Equipments were collected from International Foundation for 
Electoral Systems (IFES) and the inventory report was submitted to the Chief of Party. The Unit also responded to 
various requests for meeting logistical coordination of meetings such as GMC, orientation with grantees etc. 
 
4.1. Human Resource Management 
During the month of January, the following key activities were undertaken by Human Resources unit.  

 Terms of Reference were prepared for positions to be advertised in the first week of February. 

 Responded to compliance queries posed by AASR-GT while preparing the semi-annual compliance report. 

 Responded to audit queries for preparation of External audit report.  

 The employee leave record and attendance register were updated. 
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5. Management Information System (MIS) 
5.1 GMIS 

 The GMIS module was enhanced to replicate the OTI database framework. All the pre-award as well as post-
award activities captured in the OTI database are now also replicated in the GMIS.  

 Updated modules include Monitoring and Evaluation (M&E), Program Development and Research (PDR), 
Communications and External Relations (CER) and Security.  

 Capacity building module was developed for TAF and GTAASR and the demo is launched for pre-evaluation of 
the module. The module will capture all activities related to capacity building and is linked with consultants, 
their profile as well as the documentation and manuals used for the trainings. The module once launched will 
also provide a complete insight in the number of attendees segregated by a number of options.  

 The disbursement and expenditure as well as their reporting modules were officially launched and provide a 360 
degree view of the financial standing of the project and the CSOs.  

 The milestone module was updated and it now includes the milestones to be achieved by the CSOs and is 
further linked to the disbursement module, thus the disbursement only happens if and when a milestone is 
achieved. The GMIS was further enhanced with an activity budget module which provides a detailed insight into 
the breakdown of financial disbursement against an activity.  

 Extensive work was carried out in the PMP module and launched in demo environment for the end users to 
evaluate the module. The reporting features, with filtering capability and options to export to excel, were 
further enhanced in the GMIS and the data was updated. The module is under constant development and aims 
to provide a jump off point to all the data in GMIS.  

 The GMIS was primed for Cycle 5 and modified to incorporate the changes required in Cycle 5. A countdown 
timer to display number of seconds, minutes, days to the Cycle close was launched and is visible to the 
applicants visiting the GMIS home page. 

 
6. Communications and External Relations 
During the month of January, Communications and External Relations (CER) unit completed the following key tasks: 

 The Unit coordinated with relevant units for the preparation of the Tenth and Eleventh Project Steering 
Committee meetings which were held on January 8 and January 23, 2013 respectively. 

 The Unit responded to about 50 requests of sub-grantees for branding and marking compliance. These included 
job adverts, event adverts, IEC materials, banners, training manuals etc. 

 The Unit initiated content development for the website. 

 Monthly events calendar was prepared by the Unit. 

 Quarterly report for the period October – December, 2012 was submitted to USAID on January, 29, 2013. 

 The Unit submitted branding and marking waiver requests on behalf of Devolution Trust for Community 
Empowerment (DTCE), Human Development Foundation (HDF) and The Network for Consumer Protection.  

 An overall branding and marking waiver has also been requested for the Fourth Grants Cycle thematic area of 
‘Citizens’ Awareness for Higher Female Voter Turnout’ and for the Fifth Grants Cycle thematic area of ‘Citizens’ 
Voice for Free, Fair and Peaceful Elections’. 

 The advertisement for the Fifth Grants Cycle of the project was prepared to be published in select national 
newspapers post USAID approval.  

 Draft press releases in both English and Urdu languages were prepared. 

 SMS message was drafted that would be sent to the GMIS registered users. 

 Research on local and national newspapers for dissemination of the project related news, press releases etc. 
was conducted. 

 In addition to the above, the Unit also responded to special reporting requests from the USAID and assisted 
other units for various meetings, as and when required. 

 



Page - 14 - of 33 

 

6.1 Other events and meetings 

 During the month of January, two Project Steering Committee (PSC) meetings were held. The meeting on 
January 8 was convened to discuss the Fifth Grants Cycle on Elections, legislative governance applications, and 
applications recommended by GMC under the thematic areas of ‘Citizens’ Awareness for Higher Female Voter 
Turnout’ and ‘Citizens’ Voice and Accountability for Youth Development’.  

 The second PSC meeting was held to review the evaluation criteria for selecting applications at the Technical 
Review Committee (TRC) level, examine the progress of YES and The Network, and discuss Monitoring and 
Evaluation updates. 

 The Chief of Party, Procurement Officer and Finance Officer of Citizens’ Voice Project participated in an Anti-
Fraud Hotline meeting on January 30, 2013 in order to learn more about the Hotline and benefit from knowing 
better how to prevent fraud.   

 
7. Election Information Monitoring System (Eims) 
7.1 Administration and Procurement Department 
7.1.1 Procurements 
Following is the status of procurements: 

Sr. 
# 

Qty. Items Status 

1 1 VPN  Concentrator Procurement of VPN services is dependable upon the contract for short 

code SMS services with mobile telecom company. In case of services 

provision by the selected vendor, the procurement will not be made. 

2 8 8-Port Ethernet switch One switch is procured. As per the new seating plan, the procurement 

will be made in February 2013 for three Ethernet switches only. 

3 1 Diesel Generator After Load Management Test of EIMS, the RFQs were floated again for 

45 KVA generators.  The procurement process was completed and 50 

KVA Diesel Generator is installed in EIMS premises.  

4 272 GPS devices Withheld due to sensitivity of the equipment. Final decision will be made 

as per the requirement  

5 8 Conference room chairs & table Under process   

 
7.1.2 Human Resource Management 
Personnel Appointments 
The recruitment process of Data Verification Officers was completed in the month of December, 2012. Two selected 
candidates for the position of Data Verification Officer regretted to join. These positions are still vacant to be filled by 
suitable candidates. The following officers have joined office in January 2013.  

 

Sr. No. Employee Name Designation Grade Date. Of. Joining 

1 Raja Kashif Hanif Data Verification Officer 2 28-Jan-2013 

2 
Arif Ullah Data Verification Officer 2 28-Jan-2013 

3 
Qaiser Aziz Qureshi Data Verification Officer 2 28-Jan-2013 

4 
Faisal Masood Data Verification Officer 2 28-Jan-2013 

 
Confirmations 
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Probation appraisals have been carried out on completion of one month’s probation period. Upon satisfactory 
performance, the following employees have been confirmed and are entitled to fringe benefits as mentioned in the 
employment contract.  
 

Sr. 
No. 

Designation Employee 
Name 

Date of Joining Date of Confirmation 

1 Report Writer  Mr. Baqir Hussain  November 01, 2012 December 01, 2012 

2 Report Writer Mr. Usama Zafar November 15, 2012 December 15, 2012 

 
Resignation 
Mr. Kashif Iftikhar, Manager EIMS has resigned. His resignation is effective from January 19, 2013. The position of 
Manager EIMS is vacant and need to be filled by a suitable candidate.  

 
Vacant Positions at EIMS 
The following positions are vacant at EIMS project: 

 
Other activities during the month include the following: 

 Security checks (SAP) and reference checks of the selected employees have been completed. Employment 
contracts and TORs are also settled. The new inducted employees have been given orientation pack, expounding 
the service rules and TDEA policies and procedures.  

 The vacant position of Report Writer was internally announced through email circulation (call for applications). 
Short listing for this position is in process and test/interviews are scheduled to be held in February. 

 The Internal Disciplinary Committee for Election Observation Secretariat (EIMS) has been finalized. 
 
7.2. IT Department  
Activities related to TDEA’s short code and establishing connectivity with mobile operators 

 Introductory meeting with marketing team of Mobilink was held to discuss Election Observation methodologies 
and to summarize the prompt reporting system using SMS services. 

 A detailed meeting with the technical teams of Telenor and Zong was held to establish the server connectivity 
without any hurdles. Zong technical team also visited TDEA secretariat to identify the problems arising in the 
connectivity of their server with TDEA’s srrver. Telenor has also sent the protocol information to TDEA technical 
team to establish the connection.  

 Pakistan Telecommunication Authority (PTA) has asked TDEA to share its business plan to acquire the No 
Objection Certificate (NOC) from Election Commission of Pakistan (ECP) for the acquisition of Short Code. TDEA 
has submitted the business plan and letter to PTA and copy to ECP for reference. 
 

Election Information Management System 

Sr. No. Position Status Remarks 

1 Manager EIMS Vacant Resigned 

2 Report Writer Vacant Transferred to other project (Recruitment in process) 

3 Report Writer Vacant Recruitment processed, no candidate was selected 

4 Data Verification Officers 
(two positions) 

Vacant Candidates regretted to Join 

5 Finance Officer Vacant To be processed 

6 Senior Application Developer Vacant Recruitment processed. Approval case is pending with USAID 

7 Application Developer  Vacant Recruitment processed, no candidate was selected.  
Need to be processed again 
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 Online financial/partnership system for member organization has been completed. The personnel of member 
organizations as well as TDEA officials have been trained for financial reporting in connection to their activities. 

 Profiles of 30 EOMs and approximately 130 District Long-term Observers were created for their credentials and 
application accessibility to enter data of district level observations. The managers and field observers have been 
hired under the EU-funded LTEOOP. 

 A call center was established and connected through Voice Over Internet Protocol (VoIP) for call center agent in 
order to make calls for verification of information of immediate nature. 
 

 
 
Constituency Maps 

 FAFEN has successfully developed a Geographical Information System (GIS) map of geographical National 
Assembly constituencies of Pakistan. As many as 264 out of total 272 constituencies have been plotted on the 
map so far. This unique, indigenously designed utility will enable users to explore and search electoral 
information using state-of-the art map powered by geographical information system with accurate latitude and 
longitudes. 

 This utility is integrated with FAFEN's online program tracker that records and documents electoral 
developments taking place across the country. This integration will essentially help users to track the 
consolidated data of various violations and other developments recorded during the nationwide observation of 
pre-election, Election Day and post-election phases. The GIS powered map further provides a unique facility of 
tracking and finding the sub-locations in one constituency to see various trends in terms of violation and other 
electoral information. A total of 85,000 locations with latitude and longitude have already been plotted on 
constituency maps. 
 

7.2.1. Data Verification 

 Detailed checklists have been developed against 8 different scenarios of Prompt Reporting. The checklist has 

been uploaded on the online tracker to be available for online reporting. 

 The Data Verification Officers were trained on the 8 scenarios of Prompt Reporting giving them orientation of 

the program and the various thematic areas and acquainting them with mechanism of getting information.  

7.3. Communications Unit 

 A follow-up meeting with the top management of Dunya TV was held at its headquarters in Lahore on January 

19, 2013 was held to discuss the possibility of TDEA’s collaboration with Dunya TV with regards to information 

dissemination with regards to Election Observation. Dunya TV management expressed desire to sign MOU with 

FAFEN regarding "on the spot" and immediate intimation of any violation of election rules on the general 

election day. They have sent their requirement to TDEA to go in the partnership.  

 The Communication Unit arranged the first Stakeholders Briefing on the Election Observation Plan in Islamabad 

on Jan 31, 2013, in which representatives from political parties, media, civil society, Election Commission of 

Pakistan, Civil Society, international organizations and Donors participated. FAFEN explained its methodology of 

election observation 2013 and sought their feedback and comments.  

 The Communication Unit has released two newsletters in the month of January while the preparation for the 

third one is in process.  
 The Project Description of Election Observation has been printed and also disseminated to various stakeholders 

during the Stakeholders Briefing.  Folders and writing pads have also been printed and in use.  
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7.4 Miscellaneous 

 Administration and Procurement unit attended a training session arranged at Citizens’ Voice Project office by 
AASR-GT January 24, 2013 for capacity enhancement of staff.  

 EIMS HR Officer attended the training on HR Management arranged by AASR-GT on January 30, 2013. 
 
8. Challenges Faced  
During the month of January, the project faced and responded to certain challenges. The most significant of these are 
highlighted below: 

 Due to the security situation in Islamabad owing to the Long March, a planned training on PMP had to be 
postponed. The new dates that were decided for February has led to delay in payment of the third installment 
to the Consultant which was based on the delivery of 4 trainings and as per the contract was due by January 18, 
2013.   
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Appendix IA: List of Programmatic Pre-Award Assessments 
 

Application # Applicant Name Risk Category 

Cycle 4 

Women Voters  

CVP-04-12-113-550 Azat Foundation Low Risk 

CVP-04-12-96-533 Aware Girls Low Risk 

 CVP-04-12-129-566 Aaghaz Foundation  Medium Risk 

CVP-4-12-118-555 Association of Women for Awareness and Motivation (AWAM) Medium Risk 

CVP-04-12-219-656 Bright Star Development Society Balochistan (BSDSB) Medium Risk 

CVP-04-12-134-571 Gender & Reproductive Health Organization (GRHO) Medium Risk 

CVP-04-12-115-552 Aghaz Social Welfare Association (ASWA) Medium Risk 

CVP-04-12-277-714 Global Educational, Economic & Social Empowerment (GEESE) Medium Risk 

 CVP-04-12-185-622 Social Consortium for Development (SCFD) Medium Risk 

CVP-04-12-147-584 Balochistan Education & Environmental Development Society (BEEDS) Medium Risk 

CVP-04-12-246-683 Network of Education & Economic Development Services (NEEDS) Medium Risk 

cvp-04-12-143-580 Frontier Rural Development Program (FRDP) High Risk 

cvp-04-12-7-444  Organization  for Integrated and Sustainable Development (OISD) Medium Risk 

Youth Development  

CVP-04-12-54-491 Bedari Low Risk 
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Appendix IB: List of Operational Pre-Award Assessments 
 

S # Grantee Thematic Area Assessment Type Overall Risk  Conducted By 

1 
Communications Research 
Strategies Pvt. Ltd. 

Citizen Awareness  for 
Higher Female Voter 
Turnout  

Upgrade to Detailed 
Assessment 

Moderate  GT/AASR 

2 
Social Consortium for 
Development 

Citizen Awareness  for 
Higher Female Voter 
Turnout 

Rapid Assessment High GT/AASR 

3 Individual Land Trust 
Citizen Voice and 
Accountability for Youth 
Development 

Rapid Assessment High  GT/AASR 

4 
Organization for Human 
Development 

Citizen Awareness  for 
Higher Female Voter 
Turnout 

Upgrade to Detailed 
Assessment 

Moderate GT/AASR 

5 Sudhaar Society 
Citizen Awareness  for 
Higher Female Voter 
Turnout 

Upgrade to Detailed 
Assessment 

Low GT/AASR 

6 
Global Educational, 
Economic & Social 
Empowerment 

Citizen Awareness  for 
Higher Female Voter 
Turnout 

Rapid Assessment Moderate GT/AASR 

7 
Organizations for 
Integrated and Sustainable 
Development 

Citizen Awareness  for 
Higher Female Voter 
Turnout 

Rapid Assessment High GT/AASR 

8 
Chenab Development 
Foundation 

Citizen Voice and 
Accountability for Youth 
Development  

Rapid Assessment  Low GT/AASR 
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Appendix II: Province or Region Wise Distribution of Sub-Awardees (As of January 31, 2013) 
 

 Nation-
wide 

Punjab Sindh Baluchistan KPK FATA GB AJ&K Total 

Energy Sector 
Reforms 

3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 
Reforms 

1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 2 0 0 2 

Legislative 
Governance 

0 0 0 1 2 0 1 1 5 

Tax Collection 0 2 0 0 0 0 0 0 2 

18th Amendment 0 0 3 2 0 0 0 0 5 

Local Govt 0 0 2 1 0 0 0 0 3 

Acc & Trans 0 0 4 1 0 0 0 0 5 

Total 4 11 13 5 10 2 2 5 55 

 



Appendix III: Status of region and theme-wise awarded grants and funds (US$) approved and disbursed (as of January 
31, 2012)  

 

Thematic Areas & Funding 

Geographic Devolution of Grants 

Total USD Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & 
Public Accountability 
in Tax Collection 
Sector 

No. of Approved Grants 1 1 
                          

-                              -    
                          

-    
                          

-    
                          

-    
                          

-    2 

Funding 
Status 

Approved 139,491 145,093 
                          

-                              -    
                          

-    
                          

-    
                          

-    
                          

-    284,584 

Disbursed 11,800 17,761 
                          

-                              -    
                          

-    
                          

-    
                          

-    
                          

-    29,561 

Advocacy for 
Effective 
Implementation of 
the Frontier Crime 
Regulations (FCR) 
Reforms 

No. of Approved Grants 
                          

-    
                          

-    
                          

-                              -    
                          

-    2 
                          

-    
                          

-    2 

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-                              -    
                          

-    377,174 
                          

-    
                          

-    377,174 

Disbursed 
                          

-    
                          

-    
                          

-                              -    
                          

-    30,294 
                          

-    
                          

-    30,294 

Citizens' Voice for 
Effective Legislative 
Governance  

No. of Approved Grants 
                          

-    
                          

-    
                          

-    1 2 
                          

-    1 1 5 

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    162,541 349,699 
                          

-    180,515 167,015 859,769 

Disbursed 
                          

-    
                          

-    
                          

-    40,009 92,159 
                          

-    28,247 27,633 188,048 

Citizens oversight on 
Municipal Services 

No. of Approved Grants 
                          

-    1 3                           -    3 
                          

-    
                          

-    
                          

-    7 

Funding 
Status 

Approved 
                          

-    99,962 283,694                           -    287,723 
                          

-    
                          

-    
                          

-    671,379 

Disbursed 
                          

-    37,190 85,301                           -    63,999 
                          

-    
                          

-    
                          

-    186,490 

Energy Sector 
Reforms 

No. of Approved Grants 3 3 1                           -    1 
                          

-    1 3 12 

Funding 
Status 

Approved 292,542 266,180 93,094                           -    95,760 
                          

-    99,853 252,416 1,099,846 

Disbursed 133,800 18,073 11,116                           -    34,745 
                          

-    15,494 10,676 223,903 

Improving Water 
Rights 

No. of Approved Grants 
                          

-    3 1                           -    
                          

-    
                          

-    
                          

-    
                          

-    4 

Funding 
Status 

Approved 
                          

-    400,898 137,447                           -    
                          

-    
                          

-    
                          

-    
                          

-    538,345 

Disbursed 
                          

-    207,448 61,844                           -    
                          

-    
                          

-    
                          

-    
                          

-    269,292 

Citizens’ Advocacy 
for Implementation 
of 18th Amendment 

No. of Approved Grants 
                          

-    2 2 1 
                          

-    
                          

-    
                          

-    
                          

-    5 

Funding 
Status 

Approved 
                          

-    296,040 262,358 90,492 
                          

-    
                          

-    
                          

-    
                          

-    648,890 

Disbursed 
                          

-    
                          

-    10,612                           -    
                          

-    
                          

-    
                          

-    
                          

-    10,612 

Education Sector 
Reforms 

No. of Approved Grants 1 3 1                           -    4 
                          

-    
                          

-    1 10 

Funding 
Status 

Approved 99,574 291,565 85,558                           -    327,882 
                          

-    
                          

-    83,423 888,002 

Disbursed 47,446 122,873 37,699                           -    145,463 
                          

-    
                          

-    26,517 379,997 

Citizens’ Voice for 
Transparent and 
Accountable 
Mechanism 

No. of Approved Grants 
                          

-    
                          

-    3 2 
                          

-    
                          

-    
                          

-    
                          

-    5 

Funding 
Status 

Approved 
                          

-    
                          

-    326,018 200,223 
                          

-    
                          

-    
                          

-    
                          

-    526,241 

Disbursed 
                          

-    
                          

-    17,613 6,621 
                          

-    
                          

-    
                          

-    
                          

-    24,234 

Citizens’ Engagement 
and Accountability 
for an Effective Local 
Government System 

No. of Approved Grants 
                          

-    
                          

-    2 1 
                          

-    
                          

-    
                          

-    
                          

-    3 
Funding 
Status Approved 

                          
-    

                          
-    200,564 176,176 

                          
-    

                          
-    

                          
-    

                          
-    376,740 

 Disbursed 
                          

-    
                          

-    7,123 13,024 
                          

-    
                          

-    
                          

-    
                          

-    20,146 

Total PKR 

No. of Approved Grants 5 13 13 5 10 2 2 5 55 

Funding 
Status 

Approved 531,607 1,499,738 1,388,732 629,433 1,061,064 377,174 280,368 502,854 6,270,971 

Disbursed 193,046 403,345 231,307 59,653 336,365 30,294 43,741 64,826 1,362,578 

            Total Funds 
Approved (USD) 6,270,971 

          Total Funds 
Disbursed (USD) 1,362,578 
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Appendix IV: Thematic Area-Wise Disbursement for the Month of January 2013 
 

 
 

  

11% 

15% 

13% 

23% 

22% 

2% 
3% 

6% 5% 

Thematic Area-Wise Disbursement 

Citizen Oversight of Municipal Services 

Energy Sector Reforms 

Improving Water Rights 

Education Sector Reforms 

Citizen Oversight of Effective Legislative 
Governance 

Citizen Voice and Public Accountability in Tax 
Collection Sector 

Citizens Advocacy for Implementation of 18th 
Amendment 

Citizens Voice for Strengthening Transparency 
and Accountability Mechanisms 

Citizens’ Engagement and Accountability for an 
Effective Local Government 

Thematic Area Disbursement 

Citizen Oversight of Municipal Services 3,587,948 

Energy Sector Reforms 4,723,860 

Improving Water Rights 4,344,984 

Education Sector Reforms 7,624,718 

Citizen Oversight of Effective Legislative Governance 7,252,946 

Citizen Voice and Public Accountability in Tax Collection Sector 476,175 

Citizens Advocacy for Implementation of 18th Amendment 902,000 

Citizens Voice for Strengthening Transparency and Accountability Mechanisms 2,059,900 

Citizens’ Engagement and Accountability for an Effective Local Government 1,712,440 



Page - 23 - of 33 

 

Appendix V: Region-Wise Disbursement for the Month of January 2013 
 

 
 
 
 

 
 

National 
6% 

Punjab 
25% 

Sindh 
18% 

Balochistan 
11% 

KP 
27% 

GB 
7% 

AJK 
6% 

Region wise Disbursement 

National 

Punjab 

Sindh 

Balochistan 

KP 

GB 

AJK 

Description National Punjab Sindh Balochistan KP GB AJK 

Disbursement 1,959,647 8,103,377 5,958,455 3,771,919 8,743,688 2,297,680 1,850,205 



Appendix VII: List of Sub-Awardees (As on January 31, 2012) 
 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic 

Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS   

1 Participatory 
Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization for 
effective and efficient 
advocacy for Water 
Rights, in Sindh 

District Sukkur Sindh April 20, 
2012 to 
April 19, 
2013 

 11,683,000 Ali Muhammad Shahwani                                                                                      
Bungalow No. 10/200  
Abdullah Bungalows, 

Qasimabad Hyderabad. 
+92-333-3297450 

On-going First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to 
April 19, 
2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
061-4784606 
0300-6301215  

On-going First 

3 DAMAAN 
Development 
Through 
Awareness and 
Motivation 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, 
Multan, Vehari, 
and Lodhran 

Punjab April 20, 
2012 to 
April 19, 
2013 

         
10,198,000  

Shoaib Aziz 
House 164, Block B, Shah Rukne 
Alam Colony,Multan                                                                        
061-6780188 
0346-5949188 

On-going First 

4 Governance 
Institutes 
Network 
International 
(GINI) 

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to 
April 19, 
2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-8/1, 
Islamabad 
0300-8545108 
051-2856511 

On-going First 

THEMATIC AREA : ENERGY SECTOR REFORMS     

1 Consumer 
Rights 
Commission of 
Pakistan 

Improving Gas Sector 
Governance through 
Evidence Generation and 
Public Participation 

District Karachi, 
District Quetta, 
District Lahore, 
District 
Peshawar 

Nation-
wide 

April 20, 
2012 to 
April 19, 
2013 

 8,057,343  Asif Masood 
House 13, Street 1, Sector G-6/3, 
Islamabad 
051-111739739 
0301-5455781 

On-going First 

2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District 
Peshawar 

Nation-
wide 

April 20, 
2012 to 
April 19, 
2013 

            
8,309,000  

Hussain Babur                                                                                                      
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
051-227 1248, 287 7266 
0333-521 2221                                       

On-going First 
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3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing Electricity 
Sector Efficiency with 
Public Participation 
(EESEPP) 

District Mardan KPK April 20, 
2012 to 
April 19, 
2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
091-5845050             

On-going First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to 
April 19, 
2013 

 8,499,764  Asim Jaffery  
TheNetwork for Consumer 
Protection, Block 3-4, INT Centre, 
G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

On-going First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 to 
February 
27, 2014 

7,913,000 Dr. Akhtar Mughal 
Young Welfare Society (YWS) 
Coordination Office: Awan Colony 
Thari road, Mehrabpur District 
Naushahro 
Feroze Sindh Pakistan. 

Tel: +92-242-431305 
0300-8314840, 0345-5005090 

On-going Third 

6 Public Welfare 
Organization 

Improving Electrity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 to 
February 
27, 2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah Mehram 
Wala, Street Opp. Umm-ul-Qura 
School, District Lodhran 
0092-608-364454 
0092- 300-6811297 

On-going Third 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 to 
November 
29, 2013 

6,960,150 Ms. Monail Salahuddin 
Plot # 320 ,2nd Floor ,Silk Bank 
Building ,Z block DHA Phase 3 
Lahore Cantt 
0092-336-4009585                
0092-42-35731579-80        
042-38784186 

On-going Third 

8 Sustainable 
Solutions 
Private 
Limitited 

Raising Peoples' Voice for 
Power Sector Reforms 

Gilgit, Ghizer 
and Skardu 

Gilgit-
Baltistan 

November 
30, 2012 to 
November 
29, 2013 

8,487,500 Pervaiz Ahmad 
House 343-A, Ravi Road, G-8/2 
Cell# 92-303-5535543 
0303-5535543 

On-going Third 
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9 Global 
Prosperity 
Network 

Citizens' Voice on Energy 
Crisis 

Muzaffarabad AJK November 
30, 2012 to 
November 
29, 2013 

6,876,000 Syed Ibn-ul-Hasan Gillani 
Near Agriculture Office Ghari Pan 
Chowk Muzaffarabad 
092-5822-434109 
92-345-4896696 

On-going Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

Reforming Enertgy 
Sector Through 
Participatory and 
Integrated Information, 
Education and 
Communication 
Campaign 

Muzaffarabad, 

Mirpur and 

Bimber 

 

AJK December 
28, 2012 to 
December 
27, 2013 

6,235,380 Abdul Qadir Jilani 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad AJ&K 
13100 
05822-433031; 0345-5123670 

On-going Third 

11 Techno Green 
Associates 

Enhancing Citizens Voice 
and Accountability in 
Service Delivery by 
DISCOs 

Gujaranwala Punjab January 31, 
2013 to 
January 31, 
2014 

7,511,650 Tahir Pervaiz Dar, House No. 221, 
Block A, Sawan Street, PWD 
Housing Society, Islamabad.                                                 
051-5970540, 051-2507745 and 
0333-5159090                                             
tahir@eebp.pk 

On-going Third 

THEMATIC AREA: MUNICIPAL OVERSIGHT     

1 Goth Seengar 
Foundation 

Work Together for 
Improvement of Solid 
Waste Management 
System 

District 
Jacobabad 

Sindh April 20, 
2012 to 
July 19, 
2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS Montessori 
School, Sector G-11/4 Islamabad, 
051-2301514 
0302-8542099 

On-going First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for Change District Sangher Sindh April 20, 
2012 to 
April 19, 
2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar    
0333-3555403                                                                        

On-going First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sindh 

Citizens’ Responsive 
Governance at TMA 
Level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to 
April 19, 
2013 

            
7,653,000  

Tahir Jadoon                                                                      
PEACE-Sindh: Flat No. A-47, first 
floor, Salman Tower, Main 
National Highway, Malir Karachi,                            
081-2451201                                              
0300-3825277  

On-going First 
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4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development 

Peshawar KPK April 20, 
2012 to 
April 19, 
2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
051-2822 752 
041-2822 792 
0300-5543560 

On-going First 

5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the Sustainable 
Development of District 
Dir Upper - KPK 

Dir - Upper KPK April 20, 
2012 to 
April 19, 
2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
0944-881146 
0300-5992358 

On-going First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
Strengthening of TMA's 
Municipal Service 
through Advocacy, 
Citizens’ Involvement 
and Oversight 

Dir - Lower KPK August 06, 
2012 to 
April 05, 
2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
0345-9002768 
051-2100853 

On-going First 

7 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Meri Awaz Project Multan Punjab August 06, 
2012 to 
April 05, 
2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234  

On-going First 

THEMATIC AREA: EDUCATION     

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

District 
Hyderabad, 
District Sanghar, 
District 
Khairpur, 
District  Badin, 
District 
Jacobabad 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh, Pakistan 
092-235-541441 – 2 
092-3333555403 

On-going Seco
nd 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

District Rahim 
Yar Khan, 
District Mardan 
(KPK),  District 
Tando 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 
19 Sunbal Road, F-10/3, Islamabad 
0300-8562717 

On-going Seco
nd 
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Muhammad 
Khan (Sindh), 
District Zhob 
(Balochistan) 

3 Development 
Empowerment 
Women 
Association 

Citizen Participation in 
the Education 
Strengthening for the 
Socio-Economic 
Development of Dir 
Lower -KPK 

Dir KPK August 06, 
2012 to 
August 05, 
2013 

            
7,686,000  

Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat Talash, 
Tehsil Timergara, District Lower 
Dir 
0945-871280 
0346-9380025 

On-going Seco
nd 

4 Pak Education 
Society 

Sustainable Education 
Initiatives in District 
Shangla, KPK 

Shangla KPK August 06, 
2012 to 
August 05, 
2013 

            
7,065,500  

Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
0345-8910123 

On-going Seco
nd 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,360,727  

Sajjad Wali 
Village and Post Office Mitha 
Tiwana 
0454-730201-204 
0333-5077985 

On-going Seco
nd 

6 Children First Strengthening  Citizens’ 
Voice to Ensure  
Compulsory & Free 
Education and Promote 
Accountability in 
Education Sector   

KPK KPK August 6, 
2012 to 
May 5 
2013 

            
7,359,500  

Amna Anwar 
H-79, St. 92. Sector I-8/4, 
Islamabad 
051-4864259 
0312-5190383 

On-going Seco
nd 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and Public 
Accountability through 
Oversight on Education 
System and Advocacy for 
Improvement of Quality 
of Education in 
Government and Private 
Schools of District 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

            
7,930,500  

Government Employees  
Cooperative Housing Soceity, 
House 563 A-1, Township Lahore, 
042-35976864, 03338664992 

On-going Seco
nd 
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Narowal 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
051-2651511 

On-going Seco
nd 

9 READ 
Foundation 

Supporting Communities 
to Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazar Hussain 
H# 747, Street 10, G-9/3 
Islamabad 
051-2253256 
0331-5050761 
03465727179 

On-going Seco
nd 

10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KPK August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning Department, 
Mardan 
0937-774243 
0334-8470163 
0346-8159996 

On-going Seco
nd 

THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
Legislation and 
Accountability  

District Loralai, 
Ziarat, 
Baluchistan  

Balochist
an 

10/09/201
2 to 
09/09/201
3 

            
13,815,952  

Naseeb Ullah 
29/131 DOHS, Survey 31, Behind 
Askari Petrol Pump, Airport Road, 
Quetta 
081- 2864037 - 8 
0300-8384573 

On-going Seco
nd 

2 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Citizens’ Voice for 
Effective Legislative 
Governance 

Gilgit-Baltistan Gilgit-
Baltistan 

10/09/201
2 to 
09/03/201
4 

15,343,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234 

On-going Seco
nd 

3 Pak Women Citizen Voice for Effective 
Legislative Governance 
Project KP 

District Mardan, 
Swat and 
Malakand 

KPK 10/09/201
2 to 
09/03/201
4 

            
15,889,400 

Azra Hussain 
House # 217, Street # 04, Sector T, 
Sheikh Maltoon Town Mardan, 
KPK 
03465602472 

On-going Seco
nd 
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03469183507 

4 Hamdam 
Development 
Organization  

Awareness and Advocacy 
Campaign Aimed at 
Helping Society Better 
Interact with the 
Legislature at MPs of 
Provincial (KPK) and 
National Assembly 

Tank, Dera 
Ismail Khan, Laki 
Marwat, and 
Bannu 

KPK 10/09/201
2 to 
09/03/201
4 

13,835,000 Muhammad Farooq 
House #06, Gulistan Society, Near 
Fauji Foundation Vocational 
Training Center West Circular 
Road, D.I.Khan, Pakhtunkha 
Pakistan 
0300-5797233 
0092-966-733886 

On-going Seco
nd 

5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of Public 
IEC for Mutually 
Beneficial Sustainable 
Linkage between Citizen 
& Legislators of AJK 
Assembly 

Kotli, Mirpur AJK September 
28, 2012 
to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

On-going Seco
nd 

THEMATIC AREA: FCR 

1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, 
FR Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 
to 
December 
27, 2013 

15,077,400 Mr. Majid                                                                              
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan, 
KPK 
Cell:+92(345) 9504892 Phone: 
+92(937) 796212 
Email: inform_step@yahoo.com 

On-going Third 

2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 
to 
September 
27, 2013 

16,982,404 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92 (300) 5016016 Phone: 
+92 (51) 111333823 
Email: mushir.naqvi@dtce.org.pk 

On-going Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance Citizen Voice and Public Islamabad, Punjab October 11,856,700 Amjad Pervaiz On-going Third 

mailto:mushir.naqvi@dtce.org.pk
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Institutes 
Network 
International 
(GINI) 

Accountability in Tax 
Collection Sector 

Sargodha, 
Faisalabad & 
Gujranwala 

31, 2012 
to October 
30, 2013 

House 23, Street 30, Sector F-8/1, 
Islamabad 
051-2856511 
0300-8545108 

2 TheNetwork 
for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi 
Region 

Punjab November 
2, 2012 to 
October 
30, 2013 

12,332,944 Asim Jaffery                                                            
TheNetwork for Consumer 
Protection, Block 3-4, INT Centre, 
G-8/4, Islamabad                              
051-2261085/2264881 
0333-5126506 

On-going Third 

THEMATIC AREA: LOCAL GOVERNMENT 

1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

  Balochist
an 

December 
28, 2012 
to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor Civic 
Center, Angle Road off Suraj Ganj 
Bazar Quetta 
081-2866132  
0300-388 5878 

On-going Third 

2 Al-Mustafa 
Wlefare 
Association 
 

  Sindh December 
28, 2012 
to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal View, 
Abid Colony, Khairpur, Taluka, 
District Khairpur 
0243-714818 
0301-2607927 

On-going Third 

3 Participatory 
Efforts for 
Health 
Environment 

  Sindh December 
28, 2012 
to 
December 
27, 2013 

8821440 Ali Muhammad Shahwani                                                  
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad.                                        
Cell: 03333297450 

On-going Third 

THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 

1 Development 
Resource 
Solutions 

Giving Voice to the 
People Against 
Corruption in Pakistan 

Chaman, 
Quetta 

Balochistan December 
28, 2012 
to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0333-786 8240 

On-going Third 
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2 Community 
Development 
Foundation 

Fostering Community-
based Structural System 
of Public Accountability 

Khairpur, 
Sukkur 

Sindh December 
28, 2012 
to 
February 
28, 2014 

9,647,000 Jan Odhano 
CDF Office, Near TCF School, 
Bismillah Town,    
Jacobabad, Sindh 
0722-650841 
0333-7341178 

On-going Third 

3 Kainaat 
Development 
Association 

Social Accountability for 
Social Service Delivery 

Larkana, 
Qamber, 
Shahdadkot, 
Shikarpur, 
Jacobabad, 
Kashmore, 
Kandhkot 

Sindh December 
28, 2012 
to January 
30, 2014 

11,038,197 Ahmed Bux Channa   
Near Rasaldar Road, Kandhkot, 
District Kashmore 
0722-572186 
0333-7344282 

On-going Third 

4 NGO's 
Development 
Society 

Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Larkana Sindh December 
28, 2012 
to 
February 
27, 2014 

10,312,250 Mr. Asif Meerwani,                                                                               
NDS Larkana Office,  
Bungalow # 201, Near Noor 
Muhammad Baloch House, Ali 
Akbar Jalbani Road Larkana City,  
District Larkana Sindh 
0332-2005767 
0744-752203 

On-going Third 

5 Participatory 
Efforts for 
Health 
Environment 

  Sindh December 
28, 2012 
to 
December 
27, 2013 

8,821,470 Ali Mohammad Shahwani 
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad 
0333-3297450 

On-going Third 

6 Sindh Rural 
Support 
Program 

Citizens' Mobilization 
and Training in 
Accountability and 
Transparency for 
Imrpoved Public Services 
in Tharparkar District 

Tharparker Sindh December 
28, 2012 
to 
December 
27, 2013 

7,852,250 Miss Sindhu Paras Abro 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
 022-2655382                                                         
0336-3097838 

On-going Third 

THEMATIC AREA: 18TH AMENDMENT 
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1 Coastal 
Association for 
Research and 
Development  

Fishery Sector 
Governance in 
Balochistan in Post 18th 
Amendment of the 
Constitution 

Lasbela, Gwadar Balochist
an 

December 
28, 2012 
to 
February 
28, 2014 

14,379,100 Muhammad Anwar Ali 
Ilaysani Mohalla Dam, Bunder P.O 
Winder, P.O Code 90201, Tehsil 
Sonminai, District Lasbela 
0853-621004 
0345-8848305 

On-going Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

Improving Social Service 
Delivery in Relation of 
18th Constitutional 
Amendment 

Balochistan Balochist
an 

December 
28, 2012 
to 
February 
27, 2014 

7,691,860 Mr. Mubashir Ali Shah                                                                    
Opp: Civil Hospital near Sui Gas 
Office 
Cinema Road Usta Muhammad 
District Jaffarabad 
Balochistan, Pakistan.  
Contact No: office: +92-838-
613409. 
Mobile: +92-345-3977787 

On-going Third 

3 Advocacy, 
Research, 
Training and 
Services 

Awareness about 
Implementation of 18th 
Constitutional 
Amendment 

Mirpur Khas Sindh December 
28, 2012 
to 
December 
27, 2013 

8,271,300 Mr. Shahzado Malik                                                      
House # 21, Commercial Area, 
Satellite Town, Mirpurkhas                                                            
Tel:0233 863232                                                     
Cell: 03332957457 

Ongoing Third 

4 Society for 
Alternative 
Media and 
Research 

Developing civil society 
leadership for advocacy 
and accountability of 
MGDs focused 
implementation of 18th 
Amendment in Punjab 
province 

Punjab Punjab January 
31, 2013 
to 
February 
28, 2014 

13,707,400 Mazar Arif 
H 67, St.43, F-10/4, Islamabad 
92-51-2210006-7 
92-300-5140049 

Ongoing Third 

5 Umang 
Development 
Foundation 

Strengthening labor 
movement and 
advocating for 
devolution of WWF and 
EOBI in lieu of 18th 
Amendment 

Lahore, 
Gujranwala, 
Rawalpindi, 
Faisalabad, 
Sargodha and 
Multan 

Punjab January 
31, 2013 
to 
February 
28, 2014 

11,456,015  Ongoing Third 

 


